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Online Course Development team (CAIT, CITR, Carter) will host 
meetings with all Deans/ Chairpersons and present online 
development process and disseminate packets.

 

 

October 21 – 
November 7, 2008 

Collect course proposals and respond to questions by faculty 
prior to December 5th submission deadline for online course 
proposals. 

November 7 – 
December 5, 2008 

Select and announce up to 11 courses (approved by Carter and 
Hawkinson) to be developed online. Notify applicants who were 
not selected. 

December 8 - 12, 
2008 

Hold individual meetings with new proposed online course 
faculty and development team (Faculty member, CAIT, CITR, 
and Carter). (Schedule dependent on faculty availability)

January 5 - 16, 
2009 

Begin course development process; faculty starts Best 
Practices CITR cohort training.  (Schedule dependent on faculty 
availability) 

January 5 – 
February 27, 2009 

Design online courses (Faculty/CAIT).  January 16 – June 
10, 2009  

Complete courses, hand-off meetings, checklist of standards is 
approved and signed off by development team. 

June 14 - 26, 2009 

Faculty payment is approved and processed. June 29 - 30, 2009 
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 CITR to provide follow-up training on WesternOnline tools. 

 

July 1 - 17, 2009

Online Course Development Process is revisited, reviewed, and 
appropriate adjustments are made. 

July 1 - 30, 2009 

Repeat Online Course Development Process (release 2nd round 
of proposals), select courses, create next cohort group.  

July 31, 2009 – 
July 1, 2010 


