

September GIS Center Meeting Minutes

Meeting opened at 2:12 P.M. September 10, 2004

1. Road layer/MSAG: work in progress; approx. 75% completed WITHOUT field work verification! Claude Hanhart and Noel Oliver will meet to develop MSAG oversight procedures after MSAG is corrected.

2. Building/Roofprints: work in progress; collecting addresses for all houses in Macomb City.

3a. GPS: All hardware is in house, set to approved frequency. Waiting for official FCC paperwork. Antenna cannot be purchased until official paperwork is in hand.

3b. Second GPS unit. Leica has made recommendations to modify existing WIU geography GPS unit, quote to follow. Needs to be purchased by Nov 30.

4. WIU Campus Project: work in progress. Claude gave a presentation and they were happy with the progress.

5. Streams layer: quality assurance still pending.

6. Street map: various entities (esp. state police depts.) throughout Illinois are interested in purchasing either datasets or maps.

7. Imagery: I am in the process of finding out the costs for new imagery with various companies (6 inch imagery or better; in color).

Process for revolving low flights need to be developed. Tricounty Council of Governments in Peoria has procedures for determining updates.

8. Submit policy and other GIS Center documents to WIU lawyers for proper formatting and to determine if they are appropriate. Not done yet.

9. The GIS Center and WIU Library's FGDC CAP 2004 grant is official.

10. Update on Sidwell Corporation. Geodatabase is at County assessor

11. Powerpoint presentation to City Council (9/13) and County Board (9/15) prepared and reviewed.

New business:

Fire protection districts: blatant errors can be fixed. State's Attorney has given permission to fix without political action.

New data from engineering firms must get to GIS Center. Terry must put into contract requiring specific data requirements. GIS Center to put together a paragraph.

Cartograph is coming 9/14 to teach software.

Meeting closes about 3:00 P.M.